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Dear Chair Marshall and Councilmembers:

As required by Ordinance No. 97-14 approved April 30, 1997, we are submitting
information on change orders exceeding 5% of the original contract awards for the period
February 1, 2008 to March 31 2008.

Contractor S&M Sakamoto, Inc.
Contract No.: F04955
Project: Middle Street Intermodel Center, Phase 1B, Handivan Maintenance/
Administration Building
Original Contract Price:

Amount Appropriated for Construction of Project:

2,067,310- City Funds
7386,100- Federal Funds

$9,453,410- Total Funds

3,017,918- City Funds
7,386,100- Federal Funds

$10,404,018- Total Funds

Amount Appropriated for Construction Allocated for Contingencies:
361,690.00- City Funds
588,918.00- Federal Funds

$950,608.00- Total Funds

Total Amount of Change Orders: $239,473.81- City Funds

Total Number of Change Orders: 6

The Honorable Barbara Marshall, Chair
and Members

Honolulu City Council
530 South King Street, Room 202
Honolulu, Hawaii 96813

DEPT. COM. 445



The Honorable Barbara Marshall, Chair
And Members

May 20, 2008
Page 2

Contractor: 57 Builders, Ltd.
Contract No.: F06877
Project: Kapolei Consolidated Corporation Yard, Phase 1
Original Contract Price: $7,916, 011
Amount Appropriated for Construction of Project: $10,431,694
Amount Appropriated for Construction Allocated for Contingencies: $2,515,683
Total Number of Change Orders: 2
Total Amount of Change Orders: $1,566,543.49

A copy of the change orders is attached for your information.

If you have any questions on the above, please call Nelson H. Koyanagi, Jr., Chief
Accountant, at extension 8601.

Sincerely,

/~$~
Mary Patricia Waterhouse
Director

Attachments

cc: Mayor Mufi Hannemann
Eugene Lee, P.E., Director of Design and Construction

APPROVED:

Wayne l~vl.Hashiro, P.E.
Managing Director
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Total Amount of change o~~rs
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ACCOUNTING COPY

Dept

Contractor

Transportation Services

S & M Sakamoto, Inc.

2 “~7 /ij~ ~ 0)

{76346}

Contract No. F04955

Account Code

Account Title

see below

Middle Street Intermodal Center, Phase 18,

Handi-VanMa~enance/Administration~dip~ __

Amount $9,453,410.00 * / Object Code 4102 /

$ 9,453,410.00

* 5, . . / / H

Contingency:
620/7633-04-993 1 7C
620/7934-05-993 1 7C

$ 361,690.00 *

588,918.00 **

$ 950,608.00 (4291)
/ -

*Other Encumbrance No. E25535
**Other Encumbrance No. E27406

ciJ~

c~~’ o~I!’iIO~Processed rm 06/16/06 Checked

620/7633-04-993 1 7C Mk’~i/c
630/5730-06-9931 7C

.$ 2,067,310.00

H/li/f 7,386,100.00

TOTAL ENC: $1040401800



PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES

CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Project Middle St Intermodal Center—Phase lB Change Order No. 1

DTS-2003-1 C-Oat

Contract No. F-04955

This change order shalt serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No.’s 1,2 & 3 $ 59,048.36

Revised Contract Amount:

Original sum of the Contract $9,453,410.00
Change Order Proposal No. 1, 2 & 3 $ 59,048.36
Revised total sum of the contract $9,512,458.36

4tci~~Jc. ~ ~
By reason of this proposed change, a time extension of 0 calendar days will be made to this
contract. The new completion date shall be n/a

1. Computed and Checked:

Project Coordinator
/o—’3 -o~

Date

2. Accepted:

Contractor (or Representative)
- iz —a

Date

cc: Purchasing Department
Accounting Contractor
Fiscal

- j

-L

Contractor S & M Sakamoto. Inc
Sep 7, 2006 Contract 360

Commencement Date Time
Original
Completion

Sep 1,
2006

3. Certify Availability of Funds:

Fiscal Officer
()-~L io4S

5. Approved as to Form & Legality:

‘DatS

4. Approved:

LQdAnLL ~, ~
6.

Corporation Counsel Date

Directol, Transportation S~v~pé Date

Approved:

Fiscal Svcs. DateDirector, Budget and
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PUBLIC TRANSIT DIVISION

DEPARTMENT OF TRANSPORTATION SERVICES
CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Project Middle St Intermodal Center—Phase lB Change Order No. 2

DTS-2003-1 C-04

Contractor S & M Sakamoto, Inc Contract No. - F-04955

Contract 360
Time

This change order shall serve as a supplemental agreement covering extra work or a change in the

quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No.’s 4, 5, 6 & 7 ($19,464.53)

Revised Contract Amount:
Previou~ly revised total
-Originel sum of the Contract $9,512,458.36
Change Order Proposal No. 4, 5, 6 & 7 ($ 19,454.53)
Revised total sum of the contract $9,492,993.83

,4e.ca.jt /.Jc. ~

By reason of this proposed change, a time extension of 62 / calendar days will be made to this
contract. The new completion date shall be September 10. 2007

1. Computed and Checked:

ProjectCoordinator

3. CertIfy Availability of Funds:

~/~d ~ ‘ I ~ .tt4~’1...

r::o- :~.YAMASHIRO

cc: Purchasing Department
Accounting Contractor
Fiscal

July 15,
Commencement Date 2006

Original
Completion

July 10,
2007

2. Accepted:

NUY 26 2Th75

/Jr~s~7 .,J4’

4.

6.

4~Fiscal Officer Date

5. Approved as to Form & Legality:

DEC 1 7 2C06

Contractor (or Representative)

Approv

~

Date

Director,Transportation Service Date

Approved:

D~C 14 216
Corporation Counsel Date Director, Budget and Fiscal Svcs. Date



SUPPLEMENTSHEET
FOR CONTRACTCHANGE ORDER

MIDDLE STREETINTERMODAL CENTER
Phase1B, Maintenance-AdministrationBuilding
JobNo: DTS-2003-IC-04

ChangeOrderProposalNo’s: 4, 5, 6 & 7.

October9, 2006

DESCRIPTIONOF WORK:

Total ChangeOrderProposalNo. 4 $ 574.36
Adjustmentsin costfor Fire ExtinguisherCabinets. TheFE
Cabinetswere too thick andcouldnot fit within someof the
partitionsin theproject. A substitutionwasrequestedso thecabinetswould
becomeflush with thesurroundingpartitions.

Total ChangeOrderProposalNo. 5 $ 0.00
Extensionto substantialcompletiondatefrom July 10, 2007to
September3, 2007for thedelay(55 days)in obtainingtheBuilding Permits.

Total ChangeOrderProposalNo.6 $ 12,591.00
Additional plumbingexcavationandbackfill for therevised
Plumbinginverts— RFI #44. This requiredtheplumberto excavate
3.6 feetdeeper. In theprocess,heencounteredrock. Thecontracttime will be
increasedby 7 days.

Total ChangeOrderProposalNo. 7 ($ 32,630.63)
Adjustmentto allowanceamountfortheHECo servicecharge.

SumTotal ofAboveChangeOrderProposalsNo. 4, 5, 6 & 7.. ($ 19,464.53)
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PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES

CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Project Middle St Intermodal Center-—Phase 18 Change Order No. 3

DTS-2003-1C-04

Contractor S & M Sakamoto, Inc Contract No. F-04955

Contract 360
Time Completion

2007

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEEt

Total Change Order Proposal No. 8 $0.00

roject Coordinatok

4. Approved:

6.

3.

5.

cc: Purchasing Department
\ Accounting Contractor
V Fiscal

Commencement Date
Sep 2, 2006 Original Sep 3,

Revised Contract Amount:

Original sum of the Contract $9,492,993.83
Change Order Proposal No. 9 $0.00
Revised total sum of the contract $9,492,993.83

Acct No. 620/7633-04-4291-99317C
By reason of this proposed change, a time extension of 5 calendar days will be made to this
contract. The new completion date shall be Seø 15, 2007

1. Computed and Checked: 2. Accepted:

Date

Certify Availability of Funds:

(
~-‘1

,~.,j
~-

j,\7t_~4A/tAt4 UECZ U 2006
Fiscal Officer Date

~L4~4-~4~L-_S
Contractor (or Representative) Date

Approved as to Form & Legality:

Corporation Counsel Date

N). ~Q~~nEC 20 ?P~C6
Dire~tor,Transportatio€$ervice Date

Approved:

Director, Budget and Fiscal Svcs. Date
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PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATIONSERVICES

CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Middle St Intermodal Center—Phase 18

PT / 3~

Change Order No. 4

OTS-2003-1 C-04

Contractor S & M Sakamoto, Inc Contract No. F-04955

Commencement Date Time

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No. 9 $2,355.95

Revised Contract Amount:

Original sum of the Contract $9,492,993.83
Change Order Proposal No. 9 $2355.95
Revised total sum of the contract $9,495,349.78

Acct No. 620/7633-044291-9931 7C
By reason of this proposed change, a time extension of N/A calendar days will be made to this
contract. The new completion date shall be NIA

Corporation Counsel

cc: Purchasing Department
Accounting Contractor

Date Director, Budget and Fiscal Svcs. Date

Sep 2,2006 Contract 360 Original
Completion

Sep 3,

2007

1. Computed and Checked:

3.

2. Accepted:

Project Coordki’ator

Certify Availability of Funds:

Date

/2/~$~

Fiscal Officer ate

/2 .f..-s-t

5. Approved as to Form & Legality:

4.

‘LI
8.

Contractor (or Representative) Date

Approved:

Lk}~*
Director~Transportation SeM~p’ ate

Approved:

- Fiscal



SUPPLEMENTSHEET
FOR CONTRACTCHANGE ORDER

MIDDLE STREETINTERMODAL CENTER
Phase1B, Maintenance-AdministrationBuilding
JobNo: DTS-2003-1C-04

ChangeOrderProposalNo. 9

November27, 2006

DESCRIPTIONOF WORK:

Total ChangeOrderProposalNo. 9 $2,355.95

Additionof a guardrailat top landing of StairNo. 2. Thedrivemechanismand
Powerpanelfor thechainlift arenot continuousacrossthegap ofthetop landing,
necessitatingthecontinuationof theguardrailbetweentheflights ofthestain
acrossthegapofthetop landing.



PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES

CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Project Middle St lntermodal Center—Phase lB Change Order No. 5

DTS-2003-1C-04

Contractor S & M Sakamoto, Inc Contract No. F-04955
Sep 2, 2006 Contract 360 Original Sep 3,

Time Completion
2007

Acct No. 620/7633-04-4291-99317C
By reason of this proposed change, a time extension of N/A calendar days will be made to this
contract. The new completion date shall be N/A

1. Computed and Checked:

Project Coordinat r Date

2. Accepted:

3.

5.

r~rt7rrCorporation Counsel

4. A~j~ ~. ~EC 20 2O~

6.

Director, Transportation Service Date

Approved:
—1’ - ./

-~v
::

.‘~L-
~ DEC 28

Director, Budget and Fiscal Svcs. Date

2006

cc: Purchasing Department
Accounting Contractor
Fiscal

Commencement Date

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No. 10 $64,463.82

Revised Contract Amount:

Original sum of the Contract $9,495,349.78
Change Order Proposal No. 10 $64,463.82
Revised total sum of the contract $9,559,813.60

Contractor (or Representative) Date

Certify Availability of Funds:

(
2

iz~ J ~jtw’34~ —
FTscai Officer ‘ Date

Approved as to Form & Legality:

REID M. YAMASFURO

Date



SUPPLEMENTSHEET
FORCONTRACTCHANGEORDER

MIDDLE STREETINTERMODAL CENTER
PhaselB. Maintenance-AdministrationBuilding
JobNo: DTS-2003-1C-04

ChangeOrderProposalNo. 10

November28, 2006

DESCRIPTIONOF WORK:

Total ChangeOrderProposalNo. 10 $64,463.82

The additionalelevatoris requiredasdeterminedby theDisabilitiesand
CommunicationsAccessBoard(DCAB) in orderto meetthehandicap
accessibilityrequirementsto theMezzanineFloor. DCAB letter is attached.

rr



PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES

CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

f’T- /?~os7

Project Middle St Intermodal Center—Phase lB Change Order No. 6

DTS-2003-1C-04 - ________

Contractor - S & M Sakamoto, Inc Contract No. F-04955

Contract 360
Time Completion 2007

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No’s. 11R2 & 12R $133,070.21

Revised Contract Amount:

Previously Revised Total $9,559,813.60
Change Order Proposals No. 11 R2 & 1 2R. . . $ 133,070.21
Revised total sum of the contract $9,692,883.81

Acct No. 620/7633-04-4291-99317C
By reason of this proposed change, a time extension of 34 calendar days will be made to this
contract. The new completion date shall be Oct 19, 2007

cc: Purchasing Department
Accounting Contractor
Fiscal

Date

Commencement Date
Sep 2, 2006 Original Sep 8,

1. Computed and Checked:

~hb~nator~’ <
3.

2. Accepted:

Certify Availability of Funds:

-

Rscal Officer (4,.
.-~‘ 5 ?~7

Date

47

4.

6.5. Approved as to Form & Legality:

F~EIDM.‘/AMASHIRO
Corporation Counsel

Contractor (or Representative)

Approved:

:±::~~i ~TTh
Director, Transportati Service

Date

~/~i

Date

Approved:

R 20 H07
Director, Budget and Fiscal Svcs. Date

MAR 1 5 2~7
Date



SUPPLEMENTSHEET
FOR CONTRACT CHANGE ORDERNO. 6

MIDDLE STREET [NTERMODAL CENTER
Phase1 B, Maintenance-AdministrationBuilding
JobNo: DTS-2003-lC-04

ChangeOrderProposalsNo’s 1 1R2 & 12.

February5, 2007

DESCRIPTIONOF WORK:

Total ChangeOrderProposalNo. 1 lR2 $133,070.21
• Justificationfor thecostofCOP# 1 lR2 is requiredby changesdescribedin

P.C.D. 1. Theincreasein cost requiredsomesitework. But a largeshareofthe
cost is attributableto the installationcostof thesecondElevatorwhich was
requiredby DCAB for handicapaccessto theMezzanine.Installationcost ofthe
Elevatorrequiresamachineroom, the Elevatorshaftand necessarystructural
revisions. The requiredelevatoradditionprovidesaccessibilityto theMezzanine
aswell astheSecondFloors.

ExtensionofTime:
• Also, justification for 25 day extensionfor work doneaffectingthecritical path.

Seeattachmentsby ProjectArchitectandadditional time requiredby the
Contractor.

Total ChangeOrderProposalNo. 12 $0.00
• Total timerequestedfor time extensionis 9 days. Concretepourwascancelled

on January8, 2007 becauseofbadweather.

SumTotal ofAboveChangeOrderProposalsNo. I lR2 & No. 12 $l33,07,.21

AdjustedDateof CompletionincludingCOPProposalsNo’s 1 1R2 & No 12:
October19, 2007



Contract No. C ,‘ /

Contractor: ç 1

Project: ~27 JCy c~f~’~~)
r

UI
Original Contract Price: ~ ,,,

‘1 )

Amount Appropriated for Construction of Project:

6/~—~L7~_O~ .qi of,1! (~2”

t~ ~/°‘~

~, ~ Pt)

13i4-°~
7 t”c)

/0) ~ ~

Amount Appropriated for Construction Allocated for Contingencies:

‘so

(,f a ~ 7f . a’ 7
a
c2~

— ~k /, y ~ a C

Total No. of Change Orders:

/ •, C’’- 7/ A 7— /

Total Amount of Change Orders:

?h~i
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F>

•1

~L~59~
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ACCOUNTING COPY

Dept Design and Construction

Contractor 57 Builders, Ltd. ~ {25012}

Contract No. F06877

Account Code see below
Va’

Account Title Kapolei Consolidated Corporation Yard,_Phase 1, Project_No. lX-05-07-C

Amount $7,916,011.00 * Object Code 4102

Processed mi 01/23/07 as of 12/29/06 Checked €A1 //Z_3~7

61016278-06-95006C ki $4,091,694.00 I
610/6278-07-95006C ~‘t 3,824,317.00 fri

$7,916,011.00
4

Contingency:
610/6278-07-95006C ~ $525,683.00 * (4291)

*Other Encumbrance No. E30417

Note: Award Letter dated 12/29/06

TOTAL ENC: $8,441,694.00



DEPARTh(ENTOFDESIGNAM) CONSTRUCflON
CifY AND COUNTY OF HONOLULU

CONTnACTOR: 57 Builders, Ltd.

Change Orders to Dale $0.00

ThisChange Order Total . (Add) $206546.47

New Contract Amount bythis Change Order $8122557.47

ThS the
5

e on’., stat gems an a aueptnma,tal aernanani caseflig a cha
5

e“Err saaa.t

Nra,here.sespnaaslll
5

erases, ei, Ike,, ,saet~.— st ci wv,h ‘twEed. ‘sit, an accurate desaims, ci he stead.,. aaitg sheatherI aareaaao.
Ales ~e sty q.a’esaci wetMitt, Ott, ‘tetacea andshe., atatase ., quasslyci said ‘ark

DESCRIPTION OF WQRK & COST:

This Change Order No. 1 shall cover the following Addifree Woric:

& Incoeporate Post Contyact Documents #1 and #2 into the prc4ect

Miscellaneous CMI changes to grading. drainage & sewer systems and perimeter adjusitnent grade waits. (See attached
PCD #1 and #2)

(See attached conttaClo?s proposal dated 11-Sep.07 I

REASONS:

This change worlc was added to address comments made during the consiniction permit review,

LUMP SUM $ 189,557.75

B. Insist new concrete tcotngs for Sheds Al and #2 and grade a~uatmentwalt 18’ deeper than shove~on the drawings to rest
on solid coral ledge.

(See attached contractor’s proposal dated ll-Sep’07)

REASONS:

The esis#ng solid coral ledge was 18’ lower ka elevaeon than originally anlicipated.

LLIMPSUM $ 16.988,72

aIMMARY:

TOTAL ADDITION $ 208,546.47

The Contractor agrees that Eta change order repreaents equitable compensation for all labor, materials, equipment,
incidentals, and as costs both direct and k,direcL including Impacts due to delays and increased hone of performance to
complete the ‘sort

EXTENSION OF liME:
Original Notice to Proceed Date: 14-May-07
Original Conipleton Date: 14-May’08
Extension of Time to Date: 0 calendar days
Extension of TIme Due to this Change Order 40 calendar days
New Completion Dale: 23-Jun’08

Account No.: tint 5975 ne

61o/627B’o7.06ee~(j~q,z j
SnROV5OA5T0AVAe$atrnufrFUrcS, ,l~cv 5 “~ft7

,‘ ,—‘, ‘M_,

— ~.., r Dais

APPROVED ASTO FORM ANDLEGALiTY:

REID M. VAMASHIPO NOv 1 4 2007
Ocapesthe —

APPROVED’

__________________ NOV 15 ~O7
OtrcasrS eudge sea Fatal Sarsica, Date

DATE: 9/25/2007

PROJECT: �~p�~j~SlPsrt ,,,

Kapstel Consotdaled Corporation Yard, Phase 1

CHANGE ORDER NO.: I

CONTRACT NO.: F’05877

PROJECT NO.:’ IX’O5’07’C

CONTRACT AMOUNT:

RECOMMENDeDAPP

APPROVED,

Ceaacscr

Tear, . ‘“

C’ c~—_.~
Dh,,dor - Daeiee sid C.rwmnjseisi Oars

Oat,



DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULU

PROJECT: Campbell Industrial Park
Kapolel Consolidated Corporation Yard, Phase 1

CONTRACT NO.:

PROJECT NO.:

F-06877

IX-O5-07-C

CONTRACTOR: 57 Builders, Ltd CONTRACT AMOUNT: $7,916,011.00

Change Orders to Date $206,546.47

This Change Order Total - (Add) $1,359,997.02

New Contract Amount by this Change Order $9,482,554.49

This change order shall serve aa a supplemental agreement coverings change in the contract.

Note hare, as specifically as possible, the time, quantity, and location of work required, wilh an accurate description of its character, using aketchea it
neceatsry Alto note any quantities of work which this replaces and show net value or qusntity ot

DESCRIPTION OF WORK & COST:

This Change Order No. 2 shall cover the following Additive Work:

A. Contract Additive Alternate No. 3:

Construction of Concrete Storage Bins and Parking Lot, including all related work, complete in place as noted in the plans and
specifications.

REASONS.

This Additive Alternate work was originally contemplated to be included in the original contract but due to funding issues was
not included in the original contract, Increased funding has since become available and this work is being added to the contract.

B Contract Additive Altemate No, 4:

LUMP SUM $ 743,410.00

Construction of Fueling Station and Building, including all related work, complete in place as noted in the plans and
specificattons.

REASONS.

Thts Additive Alternate work was originally contemplated to be included in the original contract but due to funding issues was
not included in the original contract. Increased funding has since become available and this work is being added to the contract.

C Contract Addilive Alternate No. 5’

LUMP SUM $ 426,842.00

Waianae Corporation Yard Hazardous Material Abatement, removal of fuel pumps and underground tanks, adding asphalt
concrete pavement, including all related work, complete in place as noted in the plans and specifications.

REASONS:

This Additive Alternate work was originally contemplated to be included in the original contract but due to funding issues was
nd included in the original contract. Increased funding hassince become available and this work is being added to the contract.

DATE: 11/28/2007 CHANGE ORDER NO.: 2

LUMP SUM $ 88,789.00



D. Additional Embankment at the East and South East Sides of the Job Site:

Install additional fill beween the new asphalt concrete pavement areas and the new grade adlustment walls in order to provide a
uniform finish surface grade

REASONS.

The plans did not clearly indicate that this area was to be filled to the finish grades required.

LUMP SUM $ 46,942.69

E. Modified Septic Distribution Boxes:

Install modified distribution boxes al the new septic tanks in accordance with PCD #2. This work was not included in Change
Order No. I costs due to delays in obtaining supplier cost quotes.

REASONS:

DFM requested the modified work in order that they could pump out the sewage using their current pumping trucks and hoses.

LUMP SUM $ 9,898.26

F. Incorporate Post Contract Documents #3 into the project:

Enlarge retention basin and incorporate miscellaneous plumbing modifications within Building A & B.

REASONS:

This change work was added to address comments made during the construction permit process.

LUMP SUM $ 14,320.35

C Increase BWS Allowance for Service Charges:

The Contractor is required to pay actual service charges and is reimbursed under the contract through this allowance pay item.

REASONS’

This change was added to address actual additional service charges from the Board of Water Supply.

LUMP SUM $ 29,794.72

SUMMARY:

TOTAL ADDITION $ 1,359,997.02

The Contractor agrees that this change order represents equitable compensation for all labor, materials, equipment, incidentals,
and all costs both direct and indirect, including impacts due to delays and increased time of performance to complete the work

REc~çPRov~~~L

Proieé M~ager±1 Spjcisi ProlecS Date

A/LIAP VED

contract

Ta L der, pa iai P lects C Date

Director - D and construction Date

EXTENSION OF TIME:
Original Notice to Proceed Date: 14-May-07
Original Completion Date. 14-May-08
Extension of Time to Date: 40 calendar days
Extension of Time Due to this Change Order: 50 calendar days
New Completion Date: 12-Aug-08

uj~7
Date

0
t.t~”tt~

Account No.: 610/ 627846-95666e
610/ 6278-07-C (q’,~)r 3m /,a~.‘~L3

APPROVED AS TO AvAILABILITY OF FuNDS’ .‘~“tii’t- g
0~~

s’~‘/77-c’ :i-

A //
f i I , js r’ .M$237fl

- . - “.~,t IFiscal Officer .K Date

APPROVED AS TO FORM AND LEGALITY.

REID M.YAMASHIAO FEB 07 2098
Deputy corporation counsel Date

Ar

Director of Budget and Fiscal Services

FEB — 82008

Date


